


Project Issues

Managing projects is often more difficult than one can think. There are however solutions to some of the most common project issues – such as formal agreements before start and to plan for the unexpected.



Everybody seems to know what a project is and a lot of people also claim that they know how to manage them. Luckily there are some that understand that there is no standard definition of a project and there are multiple ways of managing a project. There are however some common issues when it comes to directing, managing and participating in projects.

First of all it's recommended to agree on a definition of a project that everyone in the organization follows. The following items are a good start to have a look at when writing the definition:



On the other side of the paper there is a list common issues and how to deal with them.

Solution to the issues follows:

Known Issues	Solution
	Different ideas of what a project is Agree on a definition and use only that one.
	Priority changes Agree on priority from start and assure that everyone sticks to the agreement by formal sign-off.
 I can't use it	Expected outcome is not understood All stakeholders must agree on what should be delivered. The expected output must be clear for all "doers".
	Change management is difficult Plan for the unexpected. Changes will happen. For each unexpected change, redo the plan and know the effects of this before moving on.
Deadline T 	Persons do not deliver in time Make them promise and sign a paper.
	Resources are not in place Don't start something without sign-off from the recourses.
	Many "thinkers" out there Use a project model which have a clear steering.
	Controlling multiple projects Don't start more than project than you can handle first of all (small-medium company is not recommended with more than 5). Standardize reporting.

This UNIK Summary is provided by UNIK Partner Sweden AB, see www.unikpartner.com for more summaries and templates.